
 

Project Fact Sheet 

Commonwealth Project 0.0 - Program Administration  
 
GOALS 

• 

• 

• Achieve the specified technical and 
economic performance goals of the 
program.  
Implement mechanisms to revisit the 
program's research direction and focus.  

Ensure connection with the market and 
linkage to utility deployment programs. 

 

PROJECT DESCRIPTION 

The project is the administration of the Commonwealth program 
which includes seven projects:  
 
1) Project 0.0 -  program administration,  
2) Project 1.1 -  program planning and analysis;  
3) Project 2.1 - enhanced landfill gas production using bioreactors 
project;  
4) Project 2.2 - enhanced energy recovery through optimization of 
anaerobic digestion and microturbines project;  

5) Project 3.1 - dairy waste to energy project;  
6) Project 3.2 - building integrated PV testing and evaluation project;  
7) Project 3.3 - building integrated PV on public facilities project.   
 
The project will coordinate R&D efforts between projects. The coordination includes overseeing 
assessment studies, tracking R&D progress and deliverables, ensuring the quality of RD&D 
results, identifying and facilitating program linkages between projects, implementing 
mechanisms to revisit the program’s research direction and focus as research results are 
achieved, ensuring connection with the market and linkage to utility deployment programs, and 
establishing systems for reliable internal and external communications throughout the contract 
period. 
 
BENEFITS TO CALIFORNIA 

Successful administration is critical to the Commonwealth program, which will help California 
solve existing barriers in the areas of: 
1) assessing and targeting renewable electricity development,  
2) increasing affordability by improving existing renewable investments, and  
3) advancing affordability and diversity using renewable distributed generation.  
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Commonwealth Program (PIER Funding: $11.6 Million) 

Commission  $889,771 
Match Funding $0 
 
 
 
 
 
 
 
 
PROJECT STATUS 

The project is scheduled from 5/21/2002 to 12/31/2004.  The Commonwealth program kick off 
meeting was held on May 29, 2002 at the California Energy Commission.  The project is 
currently on schedule and within the budget.   
 
 
FOR MORE INFORMATION 

Zhiqin Zhang 
Contract Manager 
California Energy Commission 
1516 Ninth Street, MS-43 
Sacramento, CA 95814-5504 
Phone: (916) 654-4063 
Fax: (916) 653-6010 
zzhang@energy.state.ca.us 
 

Max Carpenter 
Commonwealth Energy Corporation 
(Electric America Corporate Office) 
15901 Red Hill Ave., Suite 100 
Tustin, California 92780 
Phone: (714) 259-2517 
Fax: (714) 259-2592 
MCarpenter@electric.com 
 
Patrick Lilly, Vice President 
Consulting and Analysis Division 
Regional Economic Research, Inc.  
(RER Northwest Office) 
1104 Main Street, Suite 630 
Vancouver, Washington 98660 
Phone: (360) 906-0616 
Fax: (360) 906-0622 
patlilly@rer.com 
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